
FIRE-RESCUE FACILITIES BOND ISSUE BLUE RIBBON COMMITTEE 
100 NORTH ANDREWS AVENUE 

8th FLOOR CONFERENCE ROOM 
FORT LAUDERDALE, FLORIDA, 33301 

THURSDAY, JULY 23, 2015  
6:00 p.m. to 8:00 p.m. 

 
              
MEMBERS                                          Present        Absent 
Thornie Jarrett, Chair  P 2  0   
Douglas Meade, Vice Chair P 2  0   
Nadine Hankerson    A 1  1   
Allan Kozich     A 1  1   
Steven Mayer   A 0  2   
Patrick McTigue   P 2  0 
Frederick Nesbitt   A 1  1   
Bryson Ridgway    P 1  1   
Doug Ruth    P 2  0   
Frank Snedaker   A 1  1   
 
Staff 
Annalise Mannix, Senior Project Manager and Board Liaison 
Louisa Arbelaez, Project Manager 
Jamie Opperlee, Recording Secretary, Prototype, Inc. 
 
Communication to the City Commission - none 
 
 
I.   Call to Order/Roll Call  
 

Chair Jarrett called the meeting to order at 6:10 p.m. 
 

 Quorum Requirement 
 
As of this date there were 10 appointed members to the Committee, which means 6 
would constitute a quorum.  It was noted there was not a quorum at the commencement 
of the meeting. 
 
II.   Staff Liaison Report 
 

 Design – FS 8, FS 13, FS 54 

 

Vice Chair Meade requested a more detailed breakdown of construction for FS 13 (?).  
Chair Jarrett recalled they had asked for cost breakdowns, Exhibit A (from the original 
fire bond), plans for current stations under construction, a spreadsheet, including a list 
of equipment that is included in the budget, and an expanded budget that included 



Fire Rescue Facilities Bond Committee 
July 23, 2015 
Page 2 
 

general funds.  Ms. Mannix said they have the plans for Station 54, but she will get 
larger plans that are easier to read.  She added they have everything, but it is not all 
grouped together. 

 

Chair Jarrett distributed past spreadsheets from different districts to help determine a 
preferred format for future spreadsheets.  Discussion ensued on the various 
spreadsheets, and Chair Jarrett said they all preferred an overall summary with a 
detailed backup. 

 

Chair Jarrett explained the Committee’s mission and the breakdown of the Fire 
Department organization to Mr. Ridgway.   

 

Ms. Mannix stated that the $40 million bond money for the building of Station 54 is in 
the bank.  She explained they have the architects for Station 54 and have begun 
contract negotiations.  It will go to the City Commission on August 18, 2015.  After 
approval by the Commission, they issue a Notice to Proceed with the design.   

 

Ms. Mannix continued that the RFQ asked for the bidder to take the existing plans at 
60% and continue them to 100%.  The architects Pierce, Goodwin, Alexander, & Linville 
Inc. (PGAL), are going to create a schematic for staff by August 25, 2015.  That 
schematic will be reviewed with the Fire Department, and then PGAL will provide a cost 
estimate.  From that, Ms. Mannix said they will be able to itemize line items.  

 

Chair Jarrett requested a copy of the RFQ for the Board to review; he also wanted some 
minutes of the RFQ meeting, what changes were discussed, and any revisions to the 
plans.  Ms. Mannix clarified that the architect who created the proposal did not submit a 
package – the City uses the CCNA for RFQs to ensure that the selection is based on 
expertise, not price. 

 

Mr. Ruth said that since the City’s Architectural Department has been dissolved, any 
revisions will not be coming from them.  Ms. Mannix confirmed all the plans are 
contracted out.  Ms. Mannix continued that the negotiated price that goes to the City 
Commission will include creating a new schematic, taking it to a full set of plans.   Vice 
Chair Meade asked if the number they have now is inclusive of design and new plans.   
Ms. Mannix replied it includes everything, even the construction services and signing off 
at the end.   

 

Ms. Mannix stated the City would have a Project Manager, and the architectural firm will 
visit the site several times a week.  She added that the architectural firm has done some 
very nice work on fire stations nearby, including Fire Station #29.    

 

Ms. Mannix said that Fire Station #54 would be 7,900 square feet of conditioned space 
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including 455 square feet of tower, 139 square feet of balcony, and 2,300 square feet of 
apparatus room.  The total is 10,000 square feet.  Ms. Mannix advised that the going 
price for fire stations in South Florida is between $370 and $390 per square foot.  

 

Ms. Mannix commented that the architect will verify the plans against the specifications 
in the bond.  Discussion ensued on the nature of a community room.  Chair Jarrett said 
that the community room delineated in the bond was meant to be an area in each 
station where neighborhood associations and CERT teams could meet.  He said they 
need to have parking to accommodate those using the room. 

 

Chair Jarrett gave the preferred spreadsheet formats to Ms. Mannix, explaining they 
want one for the current projects.  He suggested she take one for the last fire station 
built (#29), and populate it with the numbers so they can make comparisons.   

 

Vice Chair Meade was curious how the fire stations are maintained, and wondered if the 
architect could be asked to design lower maintenance buildings.   

 

Ms. Mannix clarified that the first task of the architect is to develop the cost estimate 
based on this (current) plan.  If the architect makes changes, they can put numbers for 
those into their spreadsheet.   Ms. Mannix said she could email the plans to Committee 
members.  She said that August 18, 2015, is when they will execute the contract - the 
schematic and price will be done by August 24, 2015.   

 

Chair Jarrett advised that the fire bond was sold to the citizens with the understanding 
that the fire stations would be good for the next 50 years.  However, it is only a matter of 
time until they have to have two rescue squads in each station (according to an outside 
report, the Fire Chief, and the EMS Director).  He explained that when they started the 
bond issue, they only had single-cab rescue trucks; however, now they have dual-cabs, 
which are longer.   

 

Ms. Mannix stated that the longest vehicle they have is 62 feet long, and Chair Jarrett 
wanted to know how long a dual-cab rescue truck was (rescue vehicles are now longer 
than an engine).     

 

Ms. Mannix offered to provide examples of architect’s designs for fire stations over the 
last five years.  Mr. Ridgway thought it would be good to create a checklist based on 
Chair Jarrett’s knowledge for the architects, and the architects could also create a 
checklist.  Combining the two would create a master checklist.  Ms. Mannix advised that 
each architect is given the 2010 Feasibility Study that the Committee made.  They will 
also have the requirements of Schedule A and then sit down with the stakeholders for 
the Fire Department.  Chair Jarrett said that process has worked in the past. 
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The Committee members requested blueprints, so they provided their addresses for 
mailing.  Members that are absent will receive an email asking if they want the plans 
mailed to them. 

 

Chair Jarrett showed a sample of a status report and requested one like that for the new 
stations under construction. 

 

Ms. Mannix stated that the new construction schedule is on Exhibit 3 for Fire Station #8 
and #54.  They have not yet developed a schedule for Fire Station #13 because they do 
not know the exact location yet. 

 

Ms. Mannix confirmed that they want the summary sheet and a breakdown of costs 
when the project starts (plus a breakdown for the last station built).  She stated that the 
address of the property that was just purchased for Station #8  was 1801 SW 1 Avenue.  
Ms. Mannix said the City Commission discussed that at a recent meeting, but there was 
no conclusion. 

 

Mr. Ruth was curious if any of the interest collected on the bond money would go into 
the construction fund.  He also wondered about the property purchased for Station #29 
(825 East Sunrise Boulevard).   

 

Discussion ensued on when further meetings should be held and how often, with it 
being suggested that members be asked to RSVP so they will know if there will be a 
quorum.  Ms. Mannix said they are not restricted per regulations as to when to have 
Committee meetings, but the room and equipment must be available.   

 

It was noted that the fourth Thursday in August is the 27th, but staff would not have the 
schematics back at that time.  They decided to meet on September 24, 2015.  She said 
the design phase would not end until March on Fire Station #54, and the other station’s 
design phase would be August through May.   

 

Ms. Mannix advised that at the June 16, 2015, City Commission meeting, there was a 
pertinent discussion at 1:56 minutes on the tape.   

 

Vice Chair Meade asked about the status of the contracts for the other fire houses.  Ms. 
Mannix responded that for Fire Station #8 the contract was finalized on July 7, 2015.   
They were issued a Notice to Proceed on July 13, 2015.  She said the closing of the 
land swap occurred June 19, 2015.  An existing building has to be demolished, and the 
City will have a cost share in that.  There will be a street car garage (for the Wave) that 
stays on the property, and the fire station will be adjacent to that.   
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Ms. Mannix stated that the design on that station will occur from August through May, 
with construction in the fall of 2016 - it will take approximately a year.  The site is 275 
feet deep and 179 feet wide, but has a cut-out in the corner of 100 x 54 feet.  Ms. 
Mannix continued that they expect to demo the site this summer, do the remediation in 
the spring, and bid the design next summer. 

 

Mr. McTigue asked if staff could send a reminder email the day before the next meeting 
and ask for an RSVP. 
 
III.   Communication to the City Commission - none 
 
IV.   Adjournment 

 
Hearing no further business, the meeting was adjourned at 7:44 p.m. 
 
[Minutes prepared by J. Rubin, Prototype, Inc.] 

 


